
 
  /        WSDOT/ 

DESIGN BUILD TEAM 
A G E N D A 
 
Date:  September 27, 2004 
Time:  1:00 PM 
Place:  Tacoma AGC Building 
 
 
 
Design-Build Website 
 
 The design-Build website: http://www.wsdot.wa.gov/biz/InnvContract/desbuild.htm 
 
Project Updates 
 I-5 Everett HOV   Bob Dyer 
 

 RFQ is on the street. 
 Update on the EA timeline 
 Update on the overall project timeline 
 Permitting update 

 
 http://www.wsdot.wa.gov/BIZ/CONTAA/EVERETT/ 
 

Kirkland – Stage 1   Kim Henry/Steve Quinn 
  

 Coordination with 128th I/C 
 SAB summary 
 The RFQ is being reorganized based upon comments from the Strategic 

Advisory Board and the Attorney General.  
 Environmental – EA and permits 

 
 Adjacent Project – 128th Street I/C  
 Preliminary Schedule includes: 

RFQ by October ??? 
Shortlisting by end of December 
 DRAFT RFP out in January 
FONSI by April 
 Final RFP in April 
All Permits by June 

Proposals due at LEAST one month after final permit. 
 Proposals due by July 1 
 Scores assigned/price opening by August 1 

 



AGC/WSDOT DESIGN BUILD TEAM 
A G E N D A (cont) 
Date:  September 27, 2004 

The team is currently reviewing the schedule and construction estimate to ensure 
that the optimum project timeline is assured.  
 
  

Early Start Language 
 
Scoring formula 
 

TOTAL SCORE  =  Technical Score X $10,000,000   
     Bid Price(A) + [RUC * Calendar Days to complete (B)] 
 

Kirkland is considering NOT using the “B” component due to outside constraints 
 

The calendar days to completion may be revised to “Construction window” 
 
 
The scoring structure was discussed at length.  Most in attendance were in 
agreement that the WSDOT scoring was acceptable.   Of much greater importance 
is WSDOT’s  commitment to a transparent process for scoring the RFP. 

 
 
Incentives 

It is intended that both the Everett and Kirkland projects utilize incentives.   Much 
discussion ensued related to incentives.   The feedback from the contractors who 
had utilized incentives (award fees) on design-build was that they were often 
contentious and required far more management focus on getting the full amount 
(via meetings) than what they gained for the project. 
 
It was stated that, if WSDOT uses incentives, WSDOT should focus on 
measurable criteria with as few ambiguities as possible. 

 
Items available for ongoing comment: 
 Draft RFQ - Kirkland 
 RFQ/RFP Scoring Criteria - Kirkland 
 
Future Meetings: 
 
 October 25, 2004 1:00 pm at the Tacoma AGC 
 November 22, 2004 1:00 pm at the Tacoma AGC  
 December 20, 2004 1:00 pm at the Tacoma AGC ===   Please note date change 
 January 24, 2005 1:00 pm at the Tacoma AGC 
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